STATE OF CALI FORNI A BI D SUMMARY

I N SAN DI EGO AND | MPERI AL COUNTI ES
AT VARI QUS LOCATI ONS

Bl D OPENI NG DATE 09/ 28/ 00
CONTRACT NUMBER 11- 075304
LOCATI ON 11-SD-5-R56. 9

TREAT BRI DGE DECK AND JO NT SEALS

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 14. 0%

DEPARTMENT OF TRANSPORTATI ON Bl D245

PAGE 1
10/ 02/ 00
CONTRACT CCDE 'E '
28 CONTRACT | TEMS

FEDERAL AID ACI M 000C- (215) E
STP- S163- (023) E
AC- S163- (023) E

TOTAL NUMBER OF WORKI NG DAYS 80

PERCENT UNDER EST 18. 08

858 587-3600
00750542

FAX 858 453-6034

909 944-1037
00676575

FAX 909 944-3112

PROPCSALS | SSUED 19 FUND TOTAL HA21 1, 840, 000
NUMBER OF BI DDERS 3 ENG NEERS EST 1, 586, 188. 00 AMOUNT UNDER 286, 796. 00
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL BI DDER | D Bl DDER | NFORMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 1, 299, 392. 00 2 HAZARD CONSTRUCTI ON COMPANY
P O BOX 229000
SAN DI EGO CA 92192-9000
2 2,136, 338. 00 1 J MC LOUGHLI N ENG NEERI NG CO
I NC
10722 ARROW ROUTE STE 716
RANCHO CUCAMONGA CA 91730
3 2,193, 654. 90 3 PENHALL COVPANY

5775 EASTGATE DRI VE
SAN DI EGO CA 92121

858 550-1111
00568673

FAX 858 550-1120



Bl DDER | D NAME AND ADDRESS

11-075304
11- SD- 5- R56
09/ 28/ 00

Bl D245
SUMMARY OF REMAI NI NG BI DDERS PAGE 2
10/ 02/ 00
LI' ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

EER

WALNUT CREEK CA
FONTANA STEEL
SAN MARCOS CA
PENHALL COVPANY
SAN DI EGO CA

I TEM 5 ( PORTI ON)
| TEMS 11 AND 12 ( PORTI ON)

| TEM 4, 17 AND 18 (PORTI ON)



11-075304 Bl D245
11- SD- 5- R56 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
09/ 28/ 00 10/ 02/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 FRANKLI N STEEL REBAR
FONTANA CA
NELSON | NDUSTRI AL SERVI CE | NC SHOT BLAST
ESCONDI DO CA
R D CONSTRUCTI ON TREAT BRI DGE DECK
CORONA CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 PACI FI C REI NFORCI NG STEEL STRUCTURAL CONCRETE AND APPROACH SLABS ( PORTI ON)

8663 N MAGNCLI A AVENUE STE G
SANTEE CA 92071

STATEW DE SAFETY AND S| GNS

P O BOX 1440

Pl SMO BEACH CA 93448
STATEW DE SAFETY AND SI GNS

P O BOX 1440

Pl SMO BEACH CA 93448

CHANGEABLE MESSAGE SI GNS ( PORTI ON)

CONSTRUCTI ON AREA SI GNS, TRAFFI C CONTRCL ( PORTI ON)



11-075304 Bl D245

11- SD-5- R56 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
09/ 28/ 00 10/ 02/ 00
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 8, 490. 00* 8, 490. 00
2 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 97, 000. 00* 97, 000. 00
3 (S) 128650 PORTABLE CHANGEABLE MESSAGE Sl GN EA 4 9, 787. 00 39, 148. 00
4 150720 REMOVE CONTRAST TREATMENT MR 5, 250 12. 00 63, 000. 00
5 153235 CLEAN BRI DGE DECK V2 18, 700 6. 00 112, 200. 00
6 048237 REMOVE JO NT SEAL ASSEMBLY LS LUMP SUM 4,067. 00* 4,067. 00
(LOCATI ON A)
7 048238 REMOVE JO NT SEAL ASSEMBLY LS LUMP SUM 5, 422. 00* 5, 422. 00
(LOCATI ON B)
8 048239 REMOVE JO NT SEAL ASSEMBLY LS LUMP SUM 2, 711. 00* 2,711. 00
(LOCATI ON ©)
9 260210 AGGREGATE BASE ( APPROACH SLAB) B 63 235. 00 14, 805. 00
10 510053 STRUCTURAL CONCRETE, BRI DGE VB 13 1, 440. 00 18, 720. 00
11 510087 STRUCTURAL CONCRETE, APPROACH SLAB VB 610 765. 00 466, 650. 00
(TYPE R
12 510800 PAVI NG NOTCH EXTENSI ON B 13 1,567. 00 20, 371. 00
13 511118 CLEAN EXPANSI ON JOI NT M 850 12. 00 10, 200. 00
14 511124 RAPI D SETTI NG CONCRETE ( PATCH) B 0.4 2, 660. 00 1, 064. 00
15 (S) 519117 JONT SEAL (MR 30 MV M 44 85. 00 3, 740. 00
16 (S) 519120 JONT SEAL (MR 15 MW M 540 49. 00 26, 460. 00
17 (S) 519142 JONT SEAL (MR 40 MV M 71 255. 00 18, 105. 00
18 (S) 519144 JONT SEAL (MR 50 M) M 210 255. 00 53, 550. 00
19 (S) 519124 JO NT SEAL ASSEMBLY (MR 60 MV) M 12 432.00 5, 184. 00
20 (S) 519125 JO NT SEAL ASSEMBLY (MR 70 MV) M 88 300. 00 26, 400. 00
21 (S) 519127 JO NT SEAL ASSEMBLY (MR 90 MV) M 24 336. 00 8, 064. 00
22 540102 TREAT BRI DGE DECK MR 18, 687 3.00 56, 061. 00
23 540109 FURNI SH BRI DGE DECK TREATMENT MATERI AL L 7,430 14. 00 104, 020. 00
(LOW CDOR)
24 (SF) 750501 M SCELLANEOUS NMETAL ( BRI DGE) KG 380 16. 00 6, 080. 00
25 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 1, 960 2.00 3, 920. 00
26 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 720 4.00 2, 880. 00
27 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 260 8. 00 2, 080. 00
28 999990 MOBI LI ZATI ON LS LUMP SUM 119, 000. 00* 119, 000. 00

TOTAL 1, 299, 392. 00



11-075304 Bl D245

11- SD-5- R56 SUMMARY OF REMAI NI NG BIDDERS PAGE 5
09/ 28/ 00 10/ 02/ 00
R CRCECPERERERE ERREEEE TR EPEE P LE P OPEPEPEPEPE
| TEM SECOND | THI RD
| Bl D AMOUNT | Bl D AMOUNT
| <o R s
1] 9, 000. 00* 9000. 00| 18, 260. 00* 18260. 00
2| 320, 000. 00* 320000. 00| 196, 470. 00* 196470. 00
3| 6, 000. 00 24000. 00| 11, 730. 00 46920. 00
4 | 4.00 21000. 00| 10. 22 53655. 00
5| 2.00 37400. 00| 5. 40 100980. 00
6 | 40, 000. 00* 40000. 00| 57, 816. 00* 57816. 00
7| 110, 000. 00* 110000. 00| 56, 200. 00* 56200. 00
8 | 60, 000. 00* 60000. 00| 62, 300. 00* 62300. 00
9 | 800. 00 50400. 00| 330. 00 20790. 00
10 | 2, 500. 00 32500. 00| 1, 370. 00 17810. 00
11 | 1, 150. 00 701500. 00| 1, 245. 00 759450. 00
12 | 6, 500. 00 84500. 00| 7,530. 00 97890. 00
13 | 55. 00 46750. 00| 66. 00 56100. 00
14 | 5, 500. 00 2200. 00| 3, 960. 00 1584. 00
15 | 105. 00 4620. 00| 126. 00 5544. 00
16 | 90. 00 48600. 00| 109. 00 58860. 00
17 | 180. 00 12780. 00| 194. 00 13774. 00
18 | 200. 00 42000. 00| 183. 00 38430. 00
19 | 370. 00 4440. 00| 1,070. 00 12840. 00
20 | 420. 00 36960. 00| 630. 00 55440. 00
21 | 500. 00 12000. 00| 1,081. 00 25944. 00
22 | 4.00 74748. 00| 4.70 87828. 90
23 | 18. 00 133740. 00| 16. 50 122595. 00
24 | 25.00 9500. 00| 33.00 12540. 00
25 | 5. 00 9800. 00| 2.80 5488. 00
26 | 7.00 5040. 00| 6. 80 4896. 00
27 | 11. 00 2860. 00| 12. 50 3250. 00
28 | 200, 000. 00* 200000. 00| 200, 000. 00* 200000. 00

TOT 2,136, 338. 00 2,193, 654. 90



